

Harmonized Workplan for the Preparation of the CDP

ACTIVITIES / TASKS	WEEKS															
	AUGUST				SEPT				OCT				NOV			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
A. MOBILIZATION																
1. Orientation, organization and tasking																
2. Preliminary Assessments																
B. CHARACTERIZATION AND ANALYSIS																
1. Data collection, review and validation																
2. Inter- and intra- area analysis																
a. Population, Settlements and Social Services																
b. Area Economy																
c. Infrastructure																
d. Land Use and Environment																
e. Institutional Capability																
WORKSHOP 1. Vision-Reality Gap Analysis Workshop																
WORKSHOP 2. Transforming Goals into Actions																
C. MEDIUM-TERM COMPREHENSIVE DEVELOPMENT PLANNING																
1. Social Development Plan																
2. Economic Development Plan																
3. Environmental Management Plan																
4. Infrastructure and Physical Development Plan																
5. Institutional Development Plan																
6. Local Development Investment Programming and Implementation Instruments																
WORKSHOP 3. Prioritization of PPAs																
E. FINALIZATION OF PLANS																
1. Finalize CDP																
2. Finalize LDIP																
F. PLAN ADOPTION AND APPROVAL																
1. Submission to LDC for Endorsement to Local Sanggunian																
2. CDP and LDIP Approval by the Sanggunian																