



Republic of the Philippines
Province of Romblon
MUNICIPALITY OF SANTA FE

-oOo-

THE BIDS AND AWARDS COMMITTEE

SUPPLEMENTAL/BID BULLETIN NO. 02 s- 2021

RE-SCHEDULING THE BID OPENING FROM MAY 13, 2021 (THURSDAY) TO MAY 14, 2021 (FRIDAY)

May 4, 2021

In observance of Eid'l Fitr, May 13, 2021 was declared as a regular holiday. In view of this, all BAC members, TWGs, Secretariats, bidders and other concerns are hereby informed that the bid opening which was earlier set on May 13, 2021 (Thursday) at 1:30 PM is hereby re-scheduled on May 14, 2021 (Friday) at 1:30 PM for the following projects:

1. Equipment Rental for the Improvement/Widening of Access Road to Municipal Eco-Tourism Park;
2. Supply & Delivery of Materials for the Improvement/ Widening of Access Road to Municipal Eco-Tourism Park;
3. Supply & Delivery of Materials for the Riprapping and Embankment of Capdang Feeder Road;
4. Supply & Delivery of Materials for the Rehabilitation of Danao Norte Local Access Road – Phase III;
5. Supply & Delivery of Materials for the Riprapping of Danao Sur Local Access Road – Phase II;
6. Supply & Delivery of Materials for the Riprapping of Guinligbasan Creek – Phase II;
7. Supply & Delivery of Materials for the Rehabilitation of Magsaysay Local Access Road;
8. Purchase and Installation of Solar Street Lighting System (Mat-i);
9. Supply & Delivery of Materials for the Riprapping of Pandan Local Access Road;
10. Supply & Delivery of Materials for the Rehabilitation of Poblacion Local Access Road; and
11. Supply & Delivery of Materials for the Rehabilitation of Tabugon Local Access Road

Please be guided accordingly.



DERRICK E. MAYOR
BAC Chairperson