



Province of Romblon
MUNICIPALITY OF SANTA FE
 -000-

ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO-End User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
A. Procurement of Goods and Services:												
5 02 03 010	Procurement of Office Supplies (1st Quarter)	All Department	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	1,043,695.98	1,043,695.98		purchase of various office supplies
	Procurement of Office Supplies (2nd Quarter)	MSWDO/PWD	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	38,130.51	38,130.51		purchase of various office supplies
	Other Supplies & Materials (1st Quarter)	MCR	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	20,000.00	20,000.00		purchase of supplies & materials for kasalang bayan
1 07 05 020	Procurement of Office Equipment (1st Quarter)	SB, Assessor, MCR, BFP & MNAO, MPDC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	195,000.00	195,000.00	195,000.00	purchase of various office equipment
	Procurement of Office Equipment (2nd Quarter)	Mayor's Office, HRMO, MTO, MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	482,500.00	482,500.00	482,500.00	purchase of various office equipment
	Procurement of Office Equipment (3rd Quarter)	Assessor	Public Bidding	August 26, 2022	September 15, 2022	September 22, 2022	September 26, 2022	General Fund 2022	29,000.00	29,000.00	29,000.00	purchase of various office equipment
1 07 05 030	Procurement of ICT Equipment (1st Quarter)	MPDC, Engineering, MCR Accounting, MNAO & OSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	780,000.00	780,000.00	780,000.00	purchase of various ICT equipment

	Procurement of ICT Equipment (2nd Quarter)	Office of the Mayor	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	440,000.00	440,000.00	purchase of various ICT Equipment
1 07 05 070	Procurement of Communication Equipment (1st Quarter)	Office of the Mayor, MTO & MPDC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	82,000.00	82,000.00	purchase of mobile phones & tablets
	Procurement of Communication Equipment (2nd Quarter)	HRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	15,000.00	15,000.00	purchase of mobile phone
1 07 07 010	Procurement of Furniture & Fixtures (1st Quarter)	Assessor, MAO, MCR, Accounting, MNAO, MPDC & OSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	215,160.00	215,160.00	purchase of various furniture & fixtures
	Procurement of Furniture & Fixtures (2nd Quarter)	Office of the Mayor, MSWDO, PWD, HRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	235,000.00	235,000.00	purchase of various furniture & fixtures
	Improvement of BFP Building	BFP	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	General Fund 2022	112,800.00	112,800.00	purchase of construction materials
	Equipment Rental for the Construction of Multi-Purpose Building cum Isolation Facility - Phase I	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2021	218,600.00	218,600.00	rental of heavy equipment
	Equipment Rental for the Construction of Slaughterhouse - Phase I (2019)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2021	204,000.00	204,000.00	rental of heavy equipment
	Rehabilitation of Agmanic Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	355,470.00	355,470.00	purchase of construction materials
	Rehabilitation of Danac Norte Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	335,370.00	335,370.00	purchase of construction materials

	Riprapping of Danao Sur Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	362,640.00	362,640.00	purchase of construction materials
	Rehabilitation of Guimbirayan Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,760.00	371,760.00	purchase of construction materials
	Rehabilitation of Magsaysay Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Pandan Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Poblacion Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	347,550.00	347,550.00	purchase of construction materials
	Rehabilitation of Tabugon Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	321,498.00	321,498.00	purchase of construction materials
	Rehabilitation/Improvement of Municipal Road (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	624,610.00	624,610.00	purchase of construction materials
	Rehabilitation of Mat-I Multi-Purpose Building	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	357,564.00	357,564.00	purchase of construction materials
	Rehabilitation/Improvement of Guinfigbasan Seawall	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	357,925.00	357,925.00	purchase of construction materials
	Construction /Rehabilitation of Seawall with RCBC (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	870,340.00	870,340.00	purchase of construction materials
	Rehabilitation of Shore Protection Wall (Guimbirayan Public Market)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	341,990.00	341,990.00	purchase of construction materials
	Construction of New Public Market	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	1,725,815.00	1,725,815.00	purchase of construction materials

Improvement of Drainage System (Poblacion)																						
a. Supply & Delivery of Construction Materials	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	1,439,405.00			1,439,405.00									purchase of construction materials
b. Equipment Rental	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	309,000.00			309,000.00									equipment rental
Sustainable Sanitation Program	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	500,000.00			500,000.00									purchase of toilet bowl & jetmatic pump
Construction of Gender Responsive Public Comfort Rooms	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	343,544.00			343,544.00									purchase of construction materials
Completion of Women Crisis Center	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2020	640,115.00			640,115.00									purchase of construction materials
Tourism Improvement (Charles islet)	Engineering		Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	February 28, 2022	March 7, 2022	General Fund 2021	357,674.00			357,674.00									purchase of construction materials
Repair & Maintenance - Building & Other Structures	Office of the Mayor		Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	500,000.00			500,000.00									
Medical, Dental & Laboratory Supplies	Office of the Mayor		Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	60,000.00			60,000.00									
Military, Police & Traffic Supplies	Office of the Mayor		Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	20,000.00			20,000.00									
Sports Equipment	Office of the Mayor		Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	100,000.00			100,000.00									
Establishment and Maintenance of Data Base on Children (LCPC)	MSWDO		Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	67,000.00			67,000.00									purchase of IT Equipment and materials

	Equipping of Women Crisis Center	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	250,000.00		250,000.00	purchase of furniture & fixtures
	Equipping of Day Care Centers											
	a. Supplies & Materials	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	200,000.00	200,000.00		
	b. Equipment	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	150,000.00		150,000.00	
	Purchase of Drugs & Medicines	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00		
	Medical, Dental & Laboratory Supplies	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	200,000.00	200,000.00		purchase of laboratory & medical supplies and dental supplies
	Screening & Management of Lifestyle Related Diseases											
	1. Laboratory and Medical Supplies	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	259,480.00	259,480.00		
	2. Drugs & Medicines	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	240,520.00	240,520.00		
	Prenatal, Natal and Post Natal Services	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	150,000.00	150,000.00		
	Printing & Publication Expenses	SB	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	232,640.00	232,640.00		
	Building	SB	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	788,430.14	788,430.14		

	Establishment of Disaster Operations Center (DOC) Extensions in Barangays	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	200,000.00		200,000.00	
	Operations, Improvement and Maintenance of Disaster Operations Center	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	100,000.00		100,000.00	purchase of Office & ICT Equipment
	Repair, Maintenance and Improvement of Evacuation Centers	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	100,000.00	100,000.00		
	Installation and Maintenance of Early Warning Signages and Devices	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	25,000.00	25,000.00		
	Drainage Improvement Project	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	700,000.00		700,000.00	
	Establishment of Hand Washing and Toothbrushing Facility to the Designated EC of Barangay Magsaysay	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	300,000.00		300,000.00	
	Procurement of High Powered Generator Set and Heavy Duty Chainsaws	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	500,000.00		500,000.00	procurement of additional DRR equipment
	Procurement of Evacuation Center Supplies & Materials	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00		
	Procurement of Emergency Responders and Volunteers Supplies & Materials	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00		
	Procurement of NIEM Tools, Supplies, Materials and Dietary Food Supplement	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	47,306.79	47,306.79		
	COVID-19/Pandemic and Other Related Health Emergency Fund: Procurement of Personal Protective Equipment (PPE)	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00		

	Procurement of Medical Supplies for the Disaster Operations Center	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00	
	COVID-19/Pandemic and Other Related Health Emergency Fund: Procurement of Medicines and Other Health and Medical Supplies	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	200,000.00	200,000.00	200,000.00	
	Procurement of Welfare/Relief Goods to the Victims of any Calamity/Disaster	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	320,323.28	320,323.28	320,323.28	
	Medical & Laboratory Supplies	OSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	10,000.00	10,000.00	10,000.00	
	Agriculture & Marine Supplies											
	a. Purchase of Materials for Plant Nursery	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00	
	b. Purchase of Materials for CRM (Fish Sanctuary and Fishery Management Area)	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00	
	Repair & Maintenance - Machinery & Equipment	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00	
	Agricultural Supplies (Crops)											
	a. Vegetable Seeds	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00	100,000.00	
	b. Fertilizer and Pesticides	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00	100,000.00	

Livestock																						
a. Purchase of Materials for free Range Native Chicken	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00												
b. Purchase of Drugs & Biologics	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	50,500.00	50,500.00	50,500.00												
c. Purchase of Feeds	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	149,500.00	149,500.00	149,500.00												
Agricultural & Forestry Equipment	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	101,000.00	101,000.00	101,000.00											purchase of handtractor and grasscutter	
Fuel, Oil & Lubricants	Office of the Mayor, MENRO, BFP, MTO, MHO, MDRMO, OSCA, MAO	Direct Retail Purchase	N/A	N/A	N/A	N/A	General Fund 2022	652,000.00	652,000.00	652,000.00											motor vehicle, patrol car, garbage truck, ambulance, rescue vehicles and other DRRM equipment, bantay dagat patrol boat	
Other Supplies & Materials	Office of the Mayor, MSWDO, OSCA	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	90,000.00	90,000.00	90,000.00											purchase of christmas decor and other supplies & materials	
Awards/Rewards Expenses	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00	80,000.00												
Repair & Maintenance - Machinery & Equipment	Office of the Mayor, MENRO, MTO, Assessor, MBO, SB, OSCA	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	203,200.00	203,200.00	203,200.00												
Repair & Maintenance - Building & Other Structures	MENRO, MTO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	60,000.00	60,000.00	60,000.00												

	Repair & Maintenance - Transportation Equipment	Office of the Mayor, Sta. Fe, MPS, MTO, Assessor, SB	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	385,000.00	385,000.00	385,000.00	motor vehicles, patrol car
	Repair & Maintenance - Furniture & Fixtures	Office of the Mayor, HRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	45,000.00	45,000.00	45,000.00	
	Transportation & Delivery Expenses	Office of the Mayor, MTO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	114,000.00	114,000.00	114,000.00	
	Other MOOE	Office of the Mayor, MENRO, MCR, SB, MNAO, OSCA	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	200,000.00	200,000.00	200,000.00	purchase of supplies & materials, meals & snacks for meetings, tarpaulin printing, transportation expenses for elderly celebration, SC Federation Meetings and Validations and SOCPEN pay-outs
	MPOC/BPATS												
	a. Food Supplies (BPATS Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	30,000.00	
	b. Food Supplies (KP Training & Anti-Criminality)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	30,000.00	
	MADAC (Food Supplies for Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	30,000.00	
	PWD Capability Building/Training/Seminars	MSWDO/PWD	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	50,000.00	catering services and purchase of supplies & materials
	LCPC												

	1. Capability Building of ECCD Providers	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	150,000.00	150,000.00	150,000.00	catering services and purchase of supplies & materials
	2. Children's Month Celebration	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00	80,000.00	catering services and purchase of supplies & materials and transportation services
	3. Strengthening of LCPC	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	10,000.00	catering services and purchase of supplies & materials and transportation services
	GAD											
	1. Attendance/Conduct of Provincial/Municipal/Activities of People's Organization	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
	2. Strengthening and Monitoring Functionality of VAW Desk	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
	3. Child Development Worker's Training	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
	Local Health Board Meetings - Catering Services	MHO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00	15,000.00	
	Health Promotions/IEC/Advocacies/Assemblies	MHO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00	15,000.00	purchase of advocacy t-shirt


	Conduct of Information Education and Communication (IEC) Campaign	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00	purchase of supplies for the activity
	Conduct of MDRRMC Regular Meetings	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	purchase of supplies for the activity
	Conduct of Special and Emergency Meetings	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	purchase of supplies for the activity
	Consultative Meetings with the BDRRMC	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	purchase of supplies for the activity
	Conduct of Meetings with the Volunteers and Responders	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	purchase of supplies for the activity
	Seminars and Trainings for MDRRMC Members, DRRM Personnel and Management Team	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	food provision and training materials
	Conduct of Simulation Exercises and Drills	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00	food provision and training materials
	Training and Capacitating Emergency Responders and Volunteers	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	food provision and training materials
	Nutrition in Emergencies Training	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,150.00	20,150.00	food provision and training materials
	Repair and Maintenance of DRRM Equipment & Machines	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	
	Procurement of Disaster Operations Center (DOC) Supplies and Materials	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	25,000.00	25,000.00	
	Provision of Food and Non-food Supplies to the Emergency Responders during Operations	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00	

	Provision of Food and Non-Food Supplies to Evacuees inside the Evacuation Center	MRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00		
	Accountable Forms	MTO	Agency to Agency	N/A	N/A	N/A	N/A	N/A	General Fund 2022	35,000.00	35,000.00		
	Non-Accountable Forms	MCR	Agency to Agency	N/A	N/A	N/A	N/A	N/A	General Fund 2022	14,976.00	14,976.00		
B. Infrastructure Projects													

Prepared & Submitted:


DARLYN G. GALLANO
 Senior Administrative Asst. I
 BAC Secretariat

Recommending Approval:


CHARLES T. ANDRES
 Municipal Agriculturist
 BAC Chairperson

Approved:


ELSIE D. VISCA
 Municipal Mayor
 Head of the Procuring Unit