



ANNUAL PROCUREMENT PLAN FOR FY 2022

Code (PAP)	Procurement Program/Project	PMO-End User	Mode of Procurement	Schedule for Each Procurement Activity			Estimated Budget (Php)			Remarks (Brief description of Program/Project)		
				Ass./Post of (E/RE)	Sub/Class of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOCE	CO
A. Procurement of Goods and Services:												
5 02 03 0 0	Procurement of Office Supplies (1st Quarter)	All Department	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	1,043,695.98	1,043,695.98		purchase of various office supplies
	Procurement of Office Supplies (2nd Quarter)	M/SADCP/MD	Public Bidding	June 8, 2022	June 26, 2022	July 4, 2022	July 11, 2022	General Fund 2022	38,130.51	38,130.51		purchase of various office supplies
	Other Supplies & Materials (1st Quarter)	MCR	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	20,000.00	20,000.00		purchase of supplies & materials for kassang bayan
1 07 25 0 0	Procurement of Office Equipment (1st Quarter)	SB, Assessor, MCR, BFP & MNAC, MPDC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	195,000.00	195,000.00		purchase of various office equipment
	Procurement of Office Equipment (2nd Quarter)	Mayor's Office, HRMO MTC, MSWDO	Public Bidding	June 8, 2022	June 29, 2022	July 4, 2022	July 11, 2022	General Fund 2022	482,500.00	482,500.00		purchase of various office equipment
	Procurement of Office Equipment (3rd Quarter)	Assessor	Public Bidding	August 26, 2022	September 15, 2022	September 22, 2022	September 26, 2022	General Fund 2022	29,000.00	29,000.00		purchase of various office equipment
1 07 05 3 00	Procurement of IT Equipment (1st Quarter)	MPDC, Engineering, MCR Accounting, MNAC & CSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	790,000.00	790,000.00		purchase of various ICT equipment

	Procurement of ICT Equipment (2nd Quarter)	Office of the Mayor	Public Bidding	June 8, 2022	June 28, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	440,000.00	440,000.00	purchase of various ICT equipment
1-07-05-010	Procurement of Communication Equipment (1st Quarter)	Office of the Mayor, MTC & MPOC	Public Bidding	February 9, 2022	March 2, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	82,000.00	82,000.00	purchase of mobile phones & tablets
	Procurement of Communication Equipment (2nd Quarter)	HRMC	Public Bidding	June 8, 2022	June 28, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	15,000.00	15,000.00	purchase of mobile phone
1-07-07-010	Procurement of Furniture & Fixtures (1st Quarter)	Assessor, MAC, MCR, Accounting, MAAC, MPOC & OSSA	Public Bidding	February 9, 2022	March 2, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	215,150.00	215,150.00	purchase of various furniture & fixtures
	Procurement of Furniture & Fixtures (2nd Quarter)	Office of the Mayor, MSWDO, PWD, HRMO	Public Bidding	June 8, 2022	June 28, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	235,000.00	235,000.00	purchase of various furniture & fixtures
	Improvement of BFP Building	BFP	Public Bidding	January 18, 2022	February 8, 2022	February 8, 2022	February 15, 2022	February 21, 2022	General Fund 2022	112,600.00	112,600.00	purchase of construction materials
	Equipment Rental for the Construction of Multi-Purpose Bldg cum Isolation Facility - Phase I	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2021	219,600.00	219,600.00	rental of heavy equipment
	Equipment Rental for the Construction of Slaughtehouse - Phase I (2019)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2021	204,000.00	204,000.00	rental of heavy equipment
	Rehabilitation of Agronomic Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	355,470.00	355,470.00	purchase of construction materials
	Rehabilitation of Danao Norte Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	335,370.00	335,370.00	purchase of construction materials

	Repairing of Canal Sur Local Access Road	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	362,640.00	362,640.00	purchase of construction materials
	Rehabilitation of Gumbayayon Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,760.00	371,760.00	purchase of construction materials
	Rehabilitation of Magsaysay Local Access Road	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Pandan Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Poblacion Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	347,660.00	347,660.00	purchase of construction materials
	Rehabilitation of Tabugon Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	321,498.00	321,498.00	purchase of construction materials
	Rehabilitation/Improvement of Municipal Road (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	824,610.00	824,610.00	purchase of construction materials
	Rehabilitation of Matl Multi-Purpose Building	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	357,564.00	357,564.00	purchase of construction materials
	Rehabilitation/Improvement of Guntipasan Seawall	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	357,925.00	357,925.00	purchase of construction materials
	Construction/Rehabilitation of Seawall with RCBC (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	870,340.00	870,340.00	purchase of construction materials
	Rehabilitation of Shore Protection Wall (Gumbayayon Public Market)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	341,990.00	341,990.00	purchase of construction materials
	Construction of New Public Market	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2022	1,725,815.00	1,725,815.00	purchase of construction materials

Improvement of Drainage System (Flooded)													
a. Supply & Delivery of Construction Materials	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	1,439,465.00	1,439,465.00			purchase of construction materials	
b. Equipment Rental	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	309,000.00	309,000.00			equipment rental	
Sustainable Sanitation Program	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	500,000.00	500,000.00			purchase of toilet bowl & sanitary pump	
Construction of Gender Responsive Public Comfort Rooms	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	345,544.00	345,544.00			purchase of construction materials	
Completion of Women Crisis Center	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2020	640,115.00	640,115.00			purchase of construction materials	
Tourism Improvement (Charia's Islet)	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2021	384,474.00	384,474.00			purchase of construction materials	
Repair & Maintenance - Building & Other Structures	Office of the Mayor	Public Bidding	July 29, 2022	August 19, 2022	August 25, 2022	August 29, 2022	General Fund 2022	500,000.00	500,000.00		500,000.00		
Medical, Clinic & Laboratory Supplies	Office of the Mayor	Public Bidding	June 8, 2022	June 29, 2022	July 4, 2022	July 11, 2022	General Fund 2022	60,000.00	60,000.00				
Military, Police & Traffic Supplies	Office of the Mayor	Public Bidding	June 3, 2022	June 29, 2022	July 4, 2022	July 11, 2022	General Fund 2022	20,000.00	20,000.00				
Sports Equipment	Office of the Mayor	Public Bidding	June 8, 2022	June 29, 2022	July 4, 2022	July 11, 2022	General Fund 2022	100,000.00	100,000.00				100,000.00
Establishment and Maintenance of Data Base on Children (LCFC)	MSWOC	Public Bidding	June 8, 2022	June 29, 2022	July 4, 2022	July 11, 2022	General Fund 2022	67,000.00	67,000.00			purchase of IT Equipment and materials	

	Equipping of Women Crisis Center	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	250,000.00	purchase of furniture & fixtures
	Equipping of Day Care Centers									
	a. Supplies & Materials	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	200,000.00	
	b. Equipment	MSWDO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	GAD Fund 2022	150,000.00	
	Purchase of Drugs & Medicines	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	
	Medical, Dental & Laboratory Supplies	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	200,000.00	purchase of laboratory & medical supplies and dental supplies
	Screening & Management of Lifestyle Related Diseases									
	1. Laboratory and Medical Supplies	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	259,480.00	
	2. Drugs & Medicines	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	240,520.00	
	Prenatal, Natal and Post Natal Services	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	160,000.00	
	Printing & Publication Expenses	SB	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	232,340.00	
	Building	SB	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	790,430.14	

Establishment of Disaster Operations Center (DOC) Extensions in Barangays	MDRRMO	Public Bidding	July 28, 2022	August 16, 2022	August 25, 2022	August 25, 2022	August 25, 2022	General Fund 2022	200,000.00	200,000.00	
Operations, Improvement and Maintenance of Disaster Operations Center	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	100,000.00	100,000.00	Purchase of Office & ICT Equipment
Repair, Maintenance and Improvement of Evacuation Centers	MDRRMO	Public Bidding	July 23, 2022	August 19, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	100,000.00	100,000.00	
Installation and Maintenance of Early Warning Signages and Devices	MDRRMO	Public Bidding	July 29, 2022	August 18, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	25,000.00	25,000.00	
Drainage Improvement Project	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	700,000.00	700,000.00	
Establishment of Hand Washing and Toileting Facility to the Designated Ec of Barangay Magaysay	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	300,000.00	300,000.00	
Procurement of High Powered Generator Set and Heavy Duty Chainsaws	MDRRMO	Public Bidding	July 28, 2022	August 16, 2022	August 25, 2022	August 29, 2022	August 29, 2022	General Fund 2022	600,000.00	600,000.00	Procurement of additional DRR equipment
Procurement of Evacuation Center Supplies & Materials	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00	
Procurement of Emergency Responders and Volunteers Supplies & Materials	MDRRMO	Public Bidding	June 8, 2022	June 29, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00	
Procurement of NEM Tools, Supplies, Materials and Dietary Food Supplement	MDRRMO	Public Bidding	June 6, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	47,366.79	47,366.79	
COVID-19 Pandemic and Other Related Health Emergency Fund; Procurement of Personal Protective Equipment (PPE)	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00	

	Procurement of Medical Supplies for the Disaster Operations Center	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00
	COVID-19/Pandemic and Other Related Health Emergency Fund Procurement of Medicines/Other Health and Medical Supplies	MDRRMC	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	200,000.00	200,000.00
	Procurement of Welfare/Relief Goods to the Victims of any Calamity/Disaster	MDRRMO	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	320,323.28	320,323.28
	Medical & Laboratory Supplies	OSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	10,000.00	10,000.00
	Agriculture & Marine Supplies									
	a. Purchase of Materials for Plant Nursery	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00
	b. Purchase of Materials for CRM (Fish Sanctuary and Fishery Management Area)	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00
	Repair & Maintenance - Machinery & Equipment	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00
	Agricultural Supplies (Crops)									
	a. Vegetable Seeds	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00
	b. Fertilizer and Pesticides	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00

Livestock																		
a. Purchase of Materials for free Range Native Chicken	MAC	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00									
b. Purchase of Drugs & Biologics	MAC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	50,500.00	50,500.00									
c. Purchase of Faeces	MAC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	149,500.00	149,500.00									
Agricultural & Forestry Equipment	MAC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	101,000.00	101,000.00									purchase of hand tractor and grasscutter
Fuel, Oil & Lubricants	Office of the Mayor, MEMRO, BFP, MTO, MHO, MDRMO, CSCA, MAC	Direct Retail Purchase	N/A	N/A	N/A	N/A	General Fund 2022	652,000.00	652,000.00									motor vehicle, patrol car, garbage truck, ambulance, rescue vehicles and other ORFM equipment, bantay dagat patrol boat
Other Supplies & Materials	Office of the Mayor, MSWDC, OSCA	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	90,000.00	90,000.00									purchase of Christmas decor and other supplies & materials
Awards/Rewards Expenses	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00									
Repair & Maintenance - Machinery & Equipment	Office of the Mayor, MEMRO, MTO, Assessor, MBO, SE, CSCA	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	203,200.00	203,200.00									
Repair & Maintenance - Building & Other Structures	MEMRO, MTO	Small value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	60,000.00	60,000.00									

Repair & Maintenance - Transportation Equipment	Office of the Mayor, Sta. Pa. MFS, MTO, Assessor SB	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	385,000.00	385,000.00	motor vehicles, patro car
Repair & Maintenance - Furniture & Fixtures	Office of the Mayor, HFMC	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	45,000.00	45,000.00	
Transportation & Delivery Expenses	Office of the Mayor, MTO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	114,000.00	114,000.00	
Other MCOE	Office of the Mayor, MENRC, MCR, SB, MNAO, OSCA	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	200,000.00	200,000.00	purchase of supplies & materials, meals & snacks for meetings, tarpaulin printing, transportation expenses for elderly celebration, SSC Federation Meetings and Validations and SOCPEN pay-outs
MPCC/EPATS										
a. Food Supplies (EPATS Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	
b. Food Supplies (KP Training & Anti-Criminality)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	
MACAC (Food Supplies for Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	
FWC Capability Building/Training/Seminars	MSWD/OPWD	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	catering services and purchase of supplies & materials
LOPC										

1. Capacity Building of ECCO Providers	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	150,000.00	150,000.00	catering services and purchase of supplies & materials
2. Children's March Celebration	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00	catering services and purchase of supplies & materials and transportation services
3. Strengthening of LCPC	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	catering services and purchase of supplies & materials and transportation services
GAD											
1. Attendance/Conduct of Provincial/Municipal/Activities of People's Organization	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
2. Strengthening and Monitoring Functionality of VAW Desk	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
3. Child Development Workers Training	MSWDC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00	catering services and purchase of supplies & materials and transportation services
Local Health Board Meetings - Catering Services	MFO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00	
Health Promotions/IEC/Advocates/Assemblies	MFO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00	purchase of advocacy t-shirt

	Conduct of Information Education and Communication (IEC) Campaign	MDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00	purchase of supplies for the activity
	Conduct of MDRRMC Regular Meetings	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	purchase of supplies for the activity
	Conduct of Special and Emergency Meetings	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	purchase of supplies for the activity
	Consultative Meetings with the BDRRMC	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	purchase of supplies for the activity
	Conduct of Meetings with the Volunteers and Responders	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00	purchase of supplies for the activity
	Seminars and Trainings for MDRRMC Members, DRRM personnel and Management Team	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	food provision and training materials
	Conduct of Simulation Exercises and Drills	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00	food provision and training materials
	Training and Capacitating Emergency Responders and Volunteers	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00	food provision and training materials
	Nutrition in Emergencies Training	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00	food provision and training materials
	Repair and Maintenance of DRRM Equipment & Machines	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00	
	Procurement of Disaster Operations Center (DOC) Supplies and Materials	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	25,000.00	25,000.00	
	Provision of Food and Non-food Supplies to the Emergency Responders during Operations	MDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00	

Provision of Food and Non-Food Supplies to Evacuees Inside the Evacuation Center	MC/RM/C	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00	
Accountable Forms	MTO	Agency to Agency	N/A	N/A	N/A	General Fund 2022	35,000.00	35,000.00	
Non-Accountable Forms	MCR	Agency to Agency	N/A	N/A	N/A	General Fund 2022	14,976.00	14,976.00	
B. Infrastructure Projects									

Prepared & Submitted:


DARLYN G. GALLAND
 Senior Administrative Asst. I
 BAC Secretariat

Recommending Approval:


CHARLIET ANDRES
 Municipality Agriculturist
 BAC Chairperson

Approved:


ELSIE D. VISCA
 Municipal Mayor
 Head of the Procuring Unit