



## ANNUAL PROCUREMENT PLAN FOR FY 2022

[Revised - 3rd Quarter]

Code (PAP)	Procurement Program/Project	PMO-End User	Mode of Procurement	Schedule for Each Procurement Activity			Estimated Budget (Php)			Remarks (Brief description of Program/Project)		
				Advs./Post of IBREI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MCOE	CO
A. Procurement of Goods and Services:												
5.02.03.010	Procurement of Office Supplies (1 <sup>st</sup> Quarter)	AI Department	Public Bidding	February 9, 2022	March 2, 2022	March 17, 2022	March 21, 2022	General Fund 2022	902,955.93	302,955.98		purchase of various office supplies
	Procurement of Office Supplies (1 <sup>st</sup> Quarter)	MPDC & MCR	Public Bidding	February 17, 2022	March 10, 2022	March 22, 2022	March 24, 2022	General Fund 2022	60,367.00	50,967.00		purchase of various office supplies
	Procurement of Office Supplies (3 <sup>rd</sup> Quarter)	MPDC, PDAO	Public Bidding	August 4, 2022	August 25, 2022	September 12, 2022	September 15, 2022	General Fund 2022	77,326.00	77,326.00		purchase of various office supplies
	Procurement of Office Supplies (4 <sup>th</sup> Quarter)	Offices of the Mayor & MDRRMC	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	97,000.00	97,000.00		purchase of various office supplies
	Other Supplies & Materials (1 <sup>st</sup> Quarter)	MCR	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	20,000.00	20,000.00		purchase of supplies & materials for kasalang kayan
	Other Supplies & Materials (3 <sup>rd</sup> Quarter)	CSCA	Public Bidding	August 4, 2022	August 25, 2022	September 12, 2022	September 15, 2022	General Fund 2022	19,500.00	19,500.00		purchase of 300 shirt (uniform) for Senior Citizen Prader's
1.205.020	Procurement of Office Equipment (1 <sup>st</sup> Quarter)	SS Assessor, MCR, BFP & MNAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	177,000.00		177,000.00	purchase of various office equipment
	Procurement of Office Equipment (3 <sup>rd</sup> Quarter)	MPDC, HRMCO & MSWDO	Public Bidding	June 30, 2022	July 21, 2022	August 3, 2022	August 12, 2022	General Fund 2021 & 2022	153,000.00		153,000.00	purchase of various office equipment
	Procurement of Office Equipment (4 <sup>th</sup> Quarter)	Mayor's Office (MTO), Engineering & Assessor	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	391,000.00		391,000.00	purchase of various office equipment

107-00-000	Procurement of ICT Equipment (1st Quarter)	MPDC, Engineering, MCR, Accounting, MNAC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	417,000.00	417,000.00	purchase of various ICT equipment
	Procurement of ICT Equipment (1st Quarter)	MPDC	Public Bidding	February 17, 2022	March 13, 2022	March 22, 2022	March 24, 2022	General Fund 2022	284,450.00	284,450.00	purchase of printer, paper and unremovable power supply for the implementation of COVID operations
	Procurement of ICT Equipment (3rd Quarter)	OSCA	Public Bidding	August 4, 2022	August 25, 2022	September 12, 2022	September 15, 2022	General Fund 2022	30,000.00	30,000.00	purchase of various ICT equipment
	Procurement of ICT Equipment (4th Quarter)	Office of the Mayor, MPDC, Accounting & MTO	Public Bidding	July 26, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	177,450.00	177,450.00	purchase of various ICT equipment
	Procurement of Communication Equipment (1st Quarter)	Office of the Mayor	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	30,000.00	30,000.00	purchase of mobile phones
	Procurement of Communication Equipment (3rd Quarter)	HRMAD & MPDC	Public Bidding	June 30, 2022	July 21, 2022	August 3, 2022	August 15, 2022	General Fund 2022	37,000.00	37,000.00	purchase of mobile phone & tablet
	Procurement of Communication Equipment (4th Quarter)	MTO	Public Bidding	July 26, 2022	August 19, 2022	August 25, 2022	August 29, 2022		30,000.00	30,000.00	purchase of mobile phones
	Procurement of Furniture & Fixtures (1st Quarter)	Assessor, MAO MCR, Accounting & MNAC	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	159,160.00	159,160.00	purchase of various furniture & fixtures
	Procurement of Furniture & Fixtures (3rd Quarter)	MPDC, MGWDO, PCAO & PESO	Public Bidding	June 30, 2022	July 21, 2022	August 3, 2022	August 15, 2022	General Fund 2021 & 2022	130,000.00	130,000.00	purchase of various furniture & fixtures
	Procurement of Furniture & Fixtures (4th Quarter)	Office of the Mayor & Accounting	Public Bidding	July 26, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	134,930.00	134,930.00	purchase of various furniture & fixtures

	Improvement of BFP Building	BFP	Public Bidding	January 18, 2022	February 9, 2022	February 18, 2022	February 23, 2022	General Fund 2022	112,800.00	112,800.00	purchase of construction materials
	Construction of Multi-Purpose Building cum Isolation Facility - Phase I	Engineering	Public Bidding	July 29, 2022	August 18, 2022	August 25, 2022	August 29, 2022	20% Development Fund 2021	4,000,000.00	4,000,000.00	rental of heavy equipment, purchase of construction materials & labor
	Equipment Rental for the Construction of Saugherhouse - Phase I (2019)	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 15, 2022	February 21, 2022	20% Development Fund 2021	204,000.00	204,000.00	rental of heavy equipment
	Rehabilitation of Agmanic Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	355,470.00	355,470.00	purchase of construction materials
	Rehabilitation of Danao Norte Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	499,824.00	499,824.00	purchase of construction materials and labor thru Pakyaw Contracting System
	Repropping of Danao Sur Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	362,640.00	362,640.00	purchase of construction materials
	Rehabilitation of Guinobatan Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	371,750.00	371,750.00	purchase of construction materials
	Rehabilitation of Magsaysay Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Pandar Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	371,640.00	371,640.00	purchase of construction materials
	Rehabilitation of Pobocion Local Access Road	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	347,550.00	347,550.00	purchase of construction materials
	Rehabilitation of Tabuyan Local Access Road - Phase II	Engineering	Public Bidding	January 18, 2022	February 8, 2022	February 18, 2022	February 29, 2022	20% Development Fund 2022	321,456.00	321,456.00	purchase of construction materials

	Rehabilitation/Improvement of Municipal Road (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	524,610.00	624,610.00	purchase of construction materials
	Rehabilitation of Multi-Purpose Building	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	357,594.00	357,594.00	purchase of construction materials
	Rehabilitation/Improvement of Guinighasan Seawall	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	499,967.00	499,967.00	purchase of construction materials and labor thru Pakyaw Contracting System
	Construction /Rehabilitation of Seawall with RCBC (Poblacion)	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	970,340.00	970,340.00	purchase of construction materials
	Rehabilitation of Shore Protection Wall (Guinireyan Public Market)	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	499,980.00	499,980.00	purchase of construction materials and labor thru Pakyaw Contracting System
	Construction of New Public Market	Engineering	Public Bidding	January 18, 2022	February 3, 2022	February 18, 2022	February 28, 2022	20% Development Fund 2022	1,725,815.00	1,725,815.00	purchase of construction materials
	Supply & Delivery of Materials for the Improvement of Drainage System (Poblacion)	Engineering	Public Bidding	May 11, 2022	May 31, 2022	June 9, 2022	June 17, 2022	20% Development Fund & LDRRM Fund 2022	1,710,285.00	1,710,285.00	purchase of construction materials
	Sustainable Sanitation Program	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	500,000.00	500,000.00	purchase of toilet bowl & jetmatic pump
	Construction of Gender Responsive Public Comfort Rooms	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2022	343,544.00	343,544.00	purchase of construction materials
	Completion of Women Crisis Center	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	20% Development Fund 2020	640,115.00	640,115.00	purchase of construction materials
	Tourism Improvement (Charia's Jetty)	Engineering	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2021	364,474.00	364,474.00	purchase of construction materials

Repair & Maintenance - Building & Other Structures	Office of the Mayor	Public Bidding	July 29, 2022	August 18, 2022	August 29, 2022	General Fund 2022	500,000.00	500,000.00	
Medical, Dental & Laboratory Supplies	Office of the Mayor	Public Bidding	June 8, 2022	June 28, 2022	July 11, 2022	General Fund 2022	60,000.00	60,000.00	
Military, Police & Traffic Supplies	Office of the Mayor	Public Bidding	August 4, 2022	August 25, 2022	September 15, 2022	General Fund 2022	19,997.60	19,997.60	Purchase of office supplies for Sheriff's OPS
Sports Equipment	Office of the Mayor	Public Bidding	June 8, 2022	June 28, 2022	July 11, 2022	General Fund 2022	100,000.00	100,000.00	
Establishment and Maintenance of Data Base on Children (LCPC)	MSWDC	Public Bidding	June 30, 2022	July 21, 2022	August 15, 2022	General Fund 2022	67,000.00	67,000.00	Purchase of Office Equipment
Equipping of Women Crisis Center	MSWDC	Public Bidding	June 23, 2022	July 19, 2022	August 15, 2022	GAD Fund 2022	250,000.00	250,000.00	Purchase of equipment and furniture & fixtures
Equipping of Child Development Centers									
a. Supplies & Materials	MSWDC	Public Bidding	August 4, 2022	August 25, 2022	September 15, 2022	GAD Fund 2022	199,628.00	199,628.00	Purchase of various supplies & materials
b. Equipment & Furnitures	MSWDC	Public Bidding	June 23, 2022	July 19, 2022	August 15, 2022	GAD Fund 2022	149,100.00	149,100.00	Purchase of leg table & chairs, learning board and other classroom materials
Purchase of Drugs & Medicines	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00	
Medical, Dental & Laboratory Supplies	MHC	Public Bidding	February 9, 2022	March 2, 2022	March 21, 2022	General Fund 2022	200,000.00	200,000.00	Purchase of laboratory & medical supplies and dental supplies
Screening & Management of Lifestyle Related Diseases									

1. Laboratory and Medical Supplies	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	259,491.00	259,491.00	
2. Drugs & Medicines	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	240,521.00	240,521.00	
Personal Natal and Post Natal Services	MHO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	GAD Fund 2022	150,000.00	150,000.00	
Printing & Publication Expenses	SB	Public Bidding	June 3, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	232,840.00	232,840.00	
Building	SB	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	788,430.14	788,430.14	
Establishment of Disaster Operations Center (DOC) Extensions in Barangays	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	200,000.00	200,000.00	200,000.00
Operations, Improvement and Maintenance of Disaster Operations Center	MDRRMO	Public Bidding	June 30, 2022	July 21, 2022	August 3, 2022	August 15, 2022	General Fund 2022	100,000.00	100,000.00	purchase of ICT Equipment
Repair, Maintenance and Improvement of Evaluation Centers	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	100,000.00	100,000.00	
Installation and Maintenance of Early Warning Signages and Devices	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	25,000.00	25,000.00	
Establishment of Hand Washing and Toothbrushing Facility to the Designated EC of Barangay Magaysay	MDRRMO	Public Bidding	June 1, 2022	June 20, 2022	July 4, 2022	July 7, 2022	General Fund 2022	213,620.00	213,620.00	purchase of construction materials
Procurement of High Powered Generator Set and Heavy Duty Chainsaws	MDRRMO	Public Bidding	July 28, 2022	August 18, 2022	August 25, 2022	August 29, 2022	General Fund 2022	500,000.00	500,000.00	procurement of additional DRR equipment
Procurement of Evacuation Center Supplies & Materials	MDRRMO	Public Bidding	June 3, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00	

Procurement of Emergency Responders and Volunteers Supplies & Materials	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00
Procurement of NEM Tools, Supplies, Materials and Dietary Food Supplement	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	47,308.79	47,308.79
COVID-19/Pandemic and Other-Related Health Emergency Fund Procurement of Personal Protective Equipment (PPE)	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00
Procurement of Medical Supplies for the Disaster Operations Center	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	50,000.00	50,000.00
COVID-19/Pandemic and Other-Related Health Emergency Fund Procurement of Medicines and Other Health and Medical Supplies	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	200,000.00	200,000.00
Procurement of Welfare/Relief Goods to the Victims of any Calamity/Disaster	MORRMG	Public Bidding	June 8, 2022	June 28, 2022	July 4, 2022	July 11, 2022	General Fund 2022	320,323.26	320,323.26
Medical & Laboratory Supplies	OSCA	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	10,000.00	10,000.00
Agriculture & Marine Supplies									
a. Purchase of Materials for Plant Nursery	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00
b. Purchase of Materials for CRP (Fish Sanctuary and Fishery Management Area)	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00
Repair & Maintenance - Machinery & Equipment	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00

Agricultural Supplies (Crops)																						
a. Vegetable Seeds	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	100,000.00	100,000.00	100,000.00												
b. Fertilizer and Pesticides	MAO	Public Bidding	June 23, 2022	July 18, 2022	August 3, 2022	August 12, 2022	General Fund 2022	104,900.00	104,900.00	104,900.00												purchase of fertilizers and pesticides for rice techno demo farm
Livestock																						
a. Purchase of Materials for free Range Native Chicken	MAO	Public Bidding	February 2, 2022	February 22, 2022	February 28, 2022	March 7, 2022	General Fund 2022	50,000.00	50,000.00	50,000.00												
b. Purchase of Drugs & Biologics	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	50,500.00	50,500.00	50,500.00												
c. Purchase of Feeds	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	148,500.00	148,500.00	148,500.00												
Agricultural & Forestry Equipment	MAO	Public Bidding	February 9, 2022	March 2, 2022	March 14, 2022	March 21, 2022	General Fund 2022	101,000.00	101,000.00	101,000.00												purchase of handtractor and grasscutter
Fuel, Oil & Lubricants	Office of the Mayor, MEMRO, BFP, MTO, MHO, MDRRMC, CSCA, MAO	Direct Retail Purchase	N/A	N/A	N/A	N/A	General Fund 2022	852,000.00	852,000.00	852,000.00												motor vehicle, patrol car, garbage truck, ambulance, rescue vehicles and other ORRM equipment, bantay dagal patrol boat
Other Supplies & Materials	Office of the Mayor & MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	70,000.00	70,000.00	70,000.00												purchase of christmas decors and other supplies & materials
Awards/Rewards Expenses	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00	80,000.00												



Repair & Maintenance - Machinery & Equipment	Office of the Mayor, MENRO, MTC, Assessor, MBO, SB, OSCA	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	203,200.00	203,200.00	
Repair & Maintenance - Building & Other Structures	MENRO, MTO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	60,000.00	60,000.00	
Repair & Maintenance - Transportation Equipment	Office of the Mayor, Sta. Fe, MPS, MTO, Assessor, SB	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	365,000.00	365,000.00	motor vehicles, patrol car
Repair & Maintenance - Furniture & Fixtures	Office of the Mayor, HRMO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	45,000.00	45,000.00	
Transportation & Delivery Expenses	Office of the Mayor, MTO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	114,000.00	114,000.00	
Other/MOCE	Office of the Mayor, MENRO, MCR, SB, MNAC, OSCA	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	200,000.00	200,000.00	purchase of supplies & materials, meals & snacks for meetings, laptop printing, transportation expenses for elderly celebration, SC Faceration Meetings and Validations and SOCPEN pay-outs
MPCC/BATS									
a. Food Supplies (BATS/Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	
b. Food Supplies (K2 Training & Anti-Criminality)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00	

	MAOAC (Food Supplies for Training)	Office of the Mayor	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	30,000.00	30,000.00		
	PAD Capability Building Training/Seminars	MSA/OO/PWD	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00		catering services and purchase of supplies & materials
	LCPC												
	1. Capability Building of EOOD Providers	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	150,000.00	150,000.00		catering services and purchase of supplies & materials
	2. Children's Month Celebration	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	80,000.00	80,000.00		catering services and purchase of supplies & materials and transportation services
	3. Strengthening of LCPC	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00		catering services and purchase of supplies & materials and transportation services
	GAD												
	1. Attendance/Conduct of Provincial/Municipal Activities of People's Organization	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00		catering services and purchase of supplies & materials and transportation services
	2. Strengthening and Monitoring Functionality of VAW Desk	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00		catering services and purchase of supplies & materials and transportation services
	3. Child Development Workers Training	MSWDO	Small Value Procurement	N/A	N/A	N/A	N/A	N/A	GAD Fund 2022	100,000.00	100,000.00		catering services and purchase of supplies & materials and transportation services

	Local Health Board Meetings - Catering Services	MHC	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00		
	Health Promotions/IEC/Advocacies/Assemblies	MHC	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	15,000.00	15,000.00		purchase of advocacy shirt
	Conduct of Information Educator and Communication (IEC) Campaign	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00		purchase of supplies for the activity
	Conduct of MCDRRMC Regular Meetings	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00		purchase of supplies for the activity
	Conduct of Special and Emergency Meetings	MCDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00		purchase of supplies for the activity
	Consultative Meetings with the BDRRMC	MCDRRMC	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00		purchase of supplies for the activity
	Conduct of Meetings with the Volunteers and Responders	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	10,000.00	10,000.00		purchase of supplies for the activity
	Seminars and Trainings for MCDRRMC Members, DRRM Personnel and Management Team	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00		food provision and training materials
	Conduct of Simulation Exercises and Drills	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	20,000.00	20,000.00		food provision and training materials
	Training and Capacitating Emergency Responders and Volunteers	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	50,000.00	50,000.00		food provision and training materials
	Nutrition in Emergencies Training	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	20,150.00	20,150.00		food provision and training materials
	Repair and Maintenance of DRRM Equipment & Machines	MCDRRMO	Small Value Procurement	N/A	N/A	N/A	N/A	General Fund 2022	5,000.00	5,000.00		

Procurement of Disaster Operations Center (DOC) Supplies and Materials	MORRMO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	25,000.00	25,000.00	
Provision of Food and Non-food Supplies to the Emergency Responders during Operations	MORRMO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00	
Provision of Food and Non-Food Supplies to Evacuees inside the Evacuation Center	MORRMO	Small Value Procurement	N/A	N/A	N/A	General Fund 2022	100,000.00	100,000.00	
Accountable Forms	WTO	Agency to Agency	N/A	N/A	N/A	General Fund 2022	35,000.00	35,000.00	
Non-Accountable Forms	WCR	Agency to Agency	N/A	N/A	N/A	General Fund 2022	14,978.00	14,978.00	
Equipment Rental for the Improvement of Oranaga System (Poblacion)	Engineering	Negotiated Procurement - Two Failed Biddings	July 12, 2022	July 20, 2022	August 2, 2022	LDRRM Fund 2022	588,000.00	588,000.00	equipment rental
<b>B. Infrastructure Projects</b>									

Prepared & Submitted:

  
**DARLYN G. GALLANO**  
 Senior Administrative Asst. I  
 BAC Secretariat

Recommending Approval:

  
**CHARJE T. ANDRES**  
 Municipal Agricultural  
 BAC Chairperson

Approved:

  
**ELSIE D. VISCA**  
 Municipal Mayor  
 Head of the Procuring Unit







